

## Appendix 4

GANTT CHART SHOWING IMPLEMENTATION PLAN AND STATUS REPORT																								
	PERIOD ENDING (Weeks)																							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
<b>ACTIVITY</b>																								
Hardware Acquisition:																								
Obtain Quotations																								
Examine Quotations/Make Award			.....																					
Place Orders			.....																					
Await Arrival																								
Clear equipment from customs								.....																
Examine equipment for compliance								.....																
Software acquisition																								
Installation and Testing																								
Personnel Training:																								
Customer Service Rep. Training																								
Accounts Clerk Training																								
Management Training / Orientation																								
Export Microsoft Access 2000 Data																								
Import Data Into SQL Server 2000																								
Pilot Test																								
Changeover																								.....

N.B. These activities take days



IMPLEMENTATION PLAN AND STATUS REPORT					
	NUMBER OF DAYS				
<b>ACTIVITY</b>	1	2	3	4	5
Examine Quotations/Make Award					
Place Orders					
Clear equipment from customs					
Examine equipment for compliance					
Installation and Testing					
Customer Service Rep Training					
Accounts Clerk Training					
Management Orientation/Training					
Export Microsoft Access 2000 data					
Import Access data into SQL Server 2000					
Changeover					